

DRAFT
Landsat 9 Project Notional Milestone Schedule for LMO RFI

Milestone	Date*
Ground System Heritage Review	Q4 CY16
S/C System Requirements Review (SRR)	Q1 CY17
LMO Contract Award	Q2 CY17
S/C Preliminary Design Review (PDR)	Q3 CY17
Mission Preliminary Design Review (MPDR)	Q3 CY17
Ground System Preliminary Design Review (GS PDR)	Q4 CY17
S/C Critical Design Review (CDR)	Q1 CY18
Ground System Critical Design Review (GS CDR)	Q1 CY18
Mission Critical Design Review (MCDR)	Q1 CY18
System Integration Review (SIR)	Q3 CY19
Mission Operations Review (MOR)	L-12 months
Flight Operations Review (FOR)	L-6 months
Operations Readiness Review (ORR)	L-4 months
Ship Observatory to Launch Site	L-3 months
Ready to Launch (LRD)	Q3 - Q4 CY20
On-Orbit Acceptance Review (OAR)	L+3 months
Post Launch Assessment Review (PLAR)	L+3 months

*All dates listed are notional and subject to change.