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Bililehr 0 Mark K Sogge, Cesnik, Catherine M 

Cc: Marcia K McNutt, David Kennedy, "Moran, Kathryn" 
Please respond to BiII.Lehr 

PLUME TEAM UPDATE 

Dear Mark and Catherine, 

06104/201004:27 PM 

Here is the anticipated schedule for the Plume Team. Assumes that there are no delays 

Saturday - Plume team begins examination of post riser-cut leak (depends upon cooperation of 
BP) 

Monday(617) - conference call to discuss individual results and define upper and lower bounds 
for leakage prior to the insertion of the RID (May 16) 
call·in 888·390·3155, access code 

Weclnesday(6/9) - Draft report sent to review panel 
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Sunday (6/13) - Final Report sent for sign-off by team members and estimates for post riser-cut 
leakage assembled 

Tuesday (6/15) -Final Report sent to FTRG with addendum for estimate of post riser-cut leakage 

Let me know if this is acceptable to you. 

Bill Lehr 
Plume Tcam Lead 




